EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview

=

. Date of Submission: 2011-02-28

2. Agency: 393

3. Bureau: 00

4. Name of this Investment: Electronic Editing and Publishing System (eDocs)
5. Unique Project (Investment) Identifier (UPI): 393-00-01-04-01-0007-00

6. What kind of investment will this be in FY 2012?: Operations and Maintenance
e Planning
e Full Acquisition
e Operations and Maintenance
e Mixed Life Cycle
e Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? FY2002

a. Provide a brief summary of the investment and justification, including a brief description of how
this closes in part or in whole an identified agency performance gap, specific accomplishments
expected by the budget year and the related benefit to the mission, and the primary
beneficiary(ies) of the investment.

The Electronic Editing and Publishing System (eDOCS) is a client-server based electronic system
available to all Office of the Federal Register staff involved in the processing of material for publication in
the daily Federal Register. The system allows: a. Federal agencies to submit digitally-signed legal
rulemaking and other documents electronically for publication in the Federal Register; b. Federal Register
editorial staff to process documents and perform their duties in an electronic mode; c. continuity of
operations of the Federal Register publication process from alternate and multiple locations; and d. the
electronic transmission of data to the Government Printing Office for publication. The eDOCS system
allows the Office of the Federal Register to maintain a database and an electronic version of the rules and
regulations of Federal Executive Branch agencies and the orders, proclamations, and directives of the
President that are published in the Federal Register. The eDOCS system allows for streamlining the
production process for publishing Federal Register publications, provides immediate access to the rules,
proposed rules, notices, and legal documents signed by the President and published in the Federal
Register via GPOs online distribution services, and provides the source data for Regulations.gov and
Data.gov which provides the public with the ability to search, review and electronically comment on open
rules and/or proposed rules, and to collaborate in the development of repurposed products. The eDOCS
initiative aims to foster interoperability between agencies and in the development of a Public Key
Infrastructure for transactions with Federal agencies. eDOCS also provides the public online access to
documents on public inspection the day prior to their publication.

b. Provide any links to relevant websites that would be useful to gain additional information on the
investment including links to GAO and IG reports.

Federal Register Background http://www.archives.gov/federal-register/

NARA Records Schedule - Chapter 15 http://lwww.archives.gov/about/records-schedule/chapter-15.html
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9.
a. Provide the date of the Agency’s Executive/Investment Committee approval of this investment.
2010-09-07
b. Provide the date of the most recent or planned approved project charter. 2010-06-30

10. Contact information?
a. Program/Project Manager Name: *
Phone Number: *
Email: *
b. Business Function Owner Name (i.e. Executive Agent or Investment Owner): Michael White
Phone Number: *
Email: *

11. What project management qualifications does the Project Manager have? (choose only one per
FAC-P/PM or DAWIA): Project manager has been validated according to FAC-P/PM or DAWIA criteria as
qualified for this investment.
e Project manager has been validated according to FAC-P/PM or DAWIA criteria as qualified for this
investment.
e Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this
investment.
e Project manager assigned to investment, but does not meet requirements according to FAC-P/PM or
DAWIA criteria.
e Project manager assigned but qualification status review has not yet started.
e No project manager has yet been assigned to this investment.
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CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

PY-1
and
earlier

Subtotal Planning & *
Acquisition(DME):

Subtotal O&M and b
Disposition Costs
(SS):

TOTAL FTE Costs *

TOTAL (not *
including FTE
costs):

TOTAL (including *
FTE costs):

*

Table I.B.1: Summary of Funding
(In millions of dollars)

(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY
2010
*

CY
2011

(CY Continuing
Resolution)

BY BY+1 BY+2 BY+3
2012 2013 2014 2015
* * * *

* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *
* * * *

*

* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
* *
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Table I.B.1: Summary of Funding
(In millions of dollars)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions)

PY-1 PY CY BY BY+1 BY+2 BY+3
and 2010 2011 2012 2013 2014 2015
earlier (CY Continuing
Resolution)
N

2. Insert the number of years covered in the column “PY-1 and earlier”: 8

3. Insert the number of years covered in the column “BY+4 and beyond”: *

4. If the summary of funding has changed from the FY 2011 President’s Budget request, briefly explain those changes:

*
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Section C: Acquisition/Contract Strategy (All Capital Assets)

Table I.C.1 Contracts Table

Contract [ Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order

Based
Service
Acquisit

ion
(PBSA)?

Awarded 8800 NAMA-10-F-0055 GS-35F-0342N  NAMA-10-Q- * * $2.3 Firm Fixed Y 2010-07-16  2015-07-15 Y The
0007 Price contractor
shall provide
hands on
operations
and
maintenance
of the
Electronic
Editing and
Publishing
Document
System
(eDOCS)on
a Firm Fixed
Price basis
and as
required
support in
developing
enhancemen
ts to eDOCS
on a Time
and Materials
basis. The
vendors' final
quote dated
June 23rd,
2010, is
hereby
incorporated
by reference
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Table I.C.1 Contracts Table

Contract | Contracting Procurement Indefinite Solicitation | Alternativ EVM Ultimate Type of Is the Effective Actual or Extent Short
Status Agency ID Instrument Delivery Vehicle ID e Require Contract Contract/Ta | contract date expected Competed | description
Identifier (PIID) (IDV) Reference financing o} Value (M) sk Order a End Date of of
ID (Pricing) | Perform Contract/Ta acquisition
ance sk Order
Based
Service
Acquisit
ion
(PBSA)?
with the
same force
and effect
as if set
forth in full
text. Fund
base year of
new
contract to
be awarded
for
Electronic
Editing and
Publishing
Document
System
(eDOCS),

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:
*

3.
a.Has an Acquisition Plan been developed? If yes, please answer the questions that follow *
b.Does the Acquisition Plan reflect the requirements of FAR Subpart 7.1 *
c.Was the Acquisition Plan approved in accordance with agency requirements *
d.If "yes," enter the date of approval? *

e.Is the acquisition plan consistent with your agency Strategic Sustainability Performance Plan? *
f.Does the acquisition plan meet the requirements of EOs 13423 and 135147 *
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g.If an Acquisition Plan has not been developed, provide a brief explanation.

*
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Part Il: IT Capital Investments

Section A: General

a.Confirm that the IT Program/Project manager has the following competencies: configuration
management, data management, information management, information resources strategy and
planning, information systems/network security, IT architecture, IT performance assessment,
infrastructure design, systems integration, systems life cycle, technology awareness, and capital
planning and investment control. yes

b.If not, confirm that the PM has a development plan to achieve competencies either by direct
experience or education.

2. Describe the progress of evaluating cloud computing alternatives for service delivery to support this
investment. We are collecting statistical data relating to the usage and performance of our application servers,
which we will use to evaluate cloud computing alternatives.

3. Provide the date of the most recent or planned Quality Assurance Plan 2010-06-29

4.
a.Provide the UPI of all other investments that have a significant dependency on the successful
implementation of this investment. 393-00-01-04-01-0040-00
b.If this investment is significantly dependent on the successful implementation of another
investment(s), please provide the UPI(s). 393-00-02-00-01-0008-00,393-00-01-04-01-0040-00

5. An Alternatives Analysis must be conducted for all Major Investments with Planning and Acquisition
(DME) activities and evaluate the costs and benefits of at least three alternatives and the status quo.
The details of the analysis must be available to OMB upon request. Provide the date of the most recent
or planned alternatives analysis for this investment. 1999-04-14

6. Risks must be actively managed throughout the lifecycle of the investment. The Risk Management
Plan and risk register must be available to OMB upon request. Provide the date that the risk register
was last updated. 2010-05-07

Page 8/ 16 of Section300 OMB Circular No. A11 (2010)
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Section B: Cost and Schedule Performance

Table I1.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Process Analysis DME * $0.6 $0.6 2000-09-26 2000-09-26 2001-09-26 2001-09-26 100.00% 100.00%
and System
Design
Contract Award DME * $0.0 $0.0 2001-10-01 2001-10-01 2001-12-31 2001-12-31 100.00% 100.00%
System DME * $1.5 $1.5 2001-01-21 2001-01-21 2003-09-01 2003-09-01 100.00% 100.00%
Development
Testing and Initial DME * $0.6 $0.6 2003-01-23 2003-01-23 2003-09-30 2003-09-30 100.00% 100.00%
Pilot
Pilot System DME * $0.1 $0.1 2003-09-01 2003-09-01 2003-09-30 2003-09-30 100.00% 100.00%
Implemented
Beta System DME * $0.2 $0.2 2003-10-01 2003-10-01 2003-12-31 2003-12-31 100.00% 100.00%
Implemented
Production DME * $0.6 $0.6 2004-01-01 2005-03-01 2005-03-01 2005-08-01 100.00% 100.00%
System
Implemented
FY 2004 SS * $0.3 $0.3 2004-04-01 2004-04-01 2005-03-31 2005-03-31 100.00% 100.00%
Operations and
Maintenance
FY 2004 System DME * $0.5 $0.5 2004-04-01 2005-08-01 2005-08-01 2008-12-28 100.00% 100.00%
Enhancements
FY 2005 SS * $0.4 $0.4 2005-03-22 2005-03-22 2006-03-21 2006-03-21 100.00% 100.00%
Operations and
Maintenance
FY 2005 System DME * $0.3 $0.3 2005-03-22 2005-03-22 2006-03-21 2006-03-21 100.00% 100.00%
Enhancements
FY 2006 SS * $0.4 $0.4 2006-03-22 2006-03-22 2007-03-21 2007-03-21 100.00% 100.00%
Operations and
Maintenance
FY 2006 System DME * $0.2 $0.2 2006-03-22 2006-03-22 2007-03-21 2007-03-21 100.00% 100.00%
Enhancements
FY 2007 SS * $0.4 $0.4 2007-03-22 2007-03-22 2008-03-21 2008-03-21 100.00% 100.00%
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Table 11.B.1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline:

Operations and
Maintenance

FY 2007 System DME * $0.2 $0.2 2007-03-22 2007-03-22 2008-03-21 2008-03-21 100.00% 100.00%
Enhancements

FY 2008 SS * $0.4 $0.4 2008-03-22 2008-03-22 2009-03-21 2009-03-21 100.00% 100.00%
Operations and
Maintenance

FY 2008 System DME * $0.3 $0.2 2008-03-22 2008-03-22 2009-03-21 2009-03-21 100.00% 100.00%
Enhancements

FY 2009 SS * $0.4 $0.4 2009-03-22 2009-03-22 2010-03-21 2010-03-21 100.00% 100.00%
Operations and
Maintenance

FY 2010 SS * $0.4 $0.4 2010-03-22 2010-03-22 2011-07-15 93.00% 93.00%
Operations and
Maintenance

FY 2011 SS * $0.4 2011-07-16 2012-07-15 0.00% 0.00%
Operations and
Maintenance

FY 2012 SS * * * 2012-07-16 * 2013-07-15 * * *
Operations and
Maintenance

FY 2013 SS * * * 2013-07-16 * 2014-07-15 * * *
Operations and
Maintenance

2. If the investment cost, schedule, or performance variances are not within 10 percent of the current baseline, provide a complete analysis of the reasons
for the variances, the corrective actions to be taken, and the most likely estimate at completion.

3. For mixed lifecycle or operations and maintenance investments an Operational Analysis must be performed annually. Operational analysis may identify
the need to redesign or modify an asset by identifying previously undetected faults in design, construction, or installation/integration, highlighting whether
actual operation and maintenance costs vary significantly from budgeted costs, or documenting that the asset is failing to meet program requirements. The
details of the analysis must be available to OMB upon request. Insert the date of the most recent or planned operational analysis. 2010-06-30

4. Did the Operational analysis cover all 4 areas of analysis: Customer Results, Strategic and Business Results, Financial Performance, and Innovation? yes
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Section C: Financial Management Systems

Table II.C.1: Financial Management Systems

System(s) Name Type of Financial System BY Funding
* * * *
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Section D: Multi-Agency Collaboration Oversight (For Multi-Agency Collaborations only)

Table 11.D.1. Customer Table:

Customer Agency Joint exhibit approval date

NONE

Table 11.D.2. Shared Service Providers

Shared Service Provider (Agency) Shared Service Asset Title Shared Service Provider Exhibit 53 UPI (BY 2011)
* * *

Table I1.D.3. For IT Investments, Partner Funding Strategies ($millions):

Partner Partner exhibit 53 UPI CY Monetary CY “In-Kind” CY BY Monetary BY “In-Kind” BY
Agency (BY 2012) Contribution Contribution Fee-for-Service Contribution Contribution Fee-for-Service

NONE

Table I1.D.4. Legacy Systems Being Replaced

Name of the Legacy Current UPI Date of the System
Investment of Systems Retirement
* * *
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Section E: Performance Information

Table |.E.1a. Performance Metric Attributes

Measurement Area Measurement Measurement Indicator | Reporting Frequency Unit of Measure Performance Measure Baseline Year Baseline
(For IT Assets) Grouping Direction Established for this
(For IT Assets) measure
(Crigination Date)
Mission and Business Public Comment Decrease in the amount quarterly Time Decrease 17% 2006-12-31
Results Tracking of time needed to report
Federal Register
statistics

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2007 Decrease the amount of 20% Met 2010-09-17
time needed to report
monthly, quarterly, and
yearly statistics by 10%.

2008 Decrease the amount of Time decreased by 30% Met 2010-09-17
time needed to report
monthly, quarterly, and
yearly statistics by 10%.

Customer Results Availability Increase the availability monthly Single Retrieval Increase 193 million documents 2006-12-31
of Federal Register retrieved online
documents to the public

Fiscal Year Target Actual Results Target Last Updated

“Met” or “Not Met”

2007 Increase number of 117 million. Based on Met 2010-09-17
documents retrieved  partial data (one or more
online by 4%. month missing)
2008 Increase number of 79 million Based on Met 2010-09-17
documents retrieved partial data (three or
online by 4%. more month missing)
2009 Increase number of 204 million Met 2010-09-17

documents retrieved
online by 4%.

2010 Increase number of 278 million Met 2011-02-25
documents retrieved
online by 4%
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2011

2012

2013

Processes and Activities Security Number of agencies monthly
submitting digitally
signed electronic
documents increases

2007

2008

2009

2010

2011

2012

Increase number of Not Due 2011-03-04
documents retrieved
online.
Increase number of Not Due 2011-03-04
documents retrieved
online.
Increase number of Not Due 2011-03-04
documents retrieved
online.
Single Agency Increase 17 agencies 2006-12-31
Increase the number of 29 agencies Met 2010-09-17

agencies submitting
digitally signed electronic
documents to all
agencies.

Increase the number of 42 agencies Met 2010-09-17
agencies submitting
digitally signed electronic
documents to all
agencies.

Increase the number of 47 agencies Met 2010-09-17
agencies capable of
submitting digitally
signed electronic
documents to all
agencies.

Increase the number of 54 Agencies Met 2011-02-25
agencies capable of
submitting digitally
signed electronic
documents to all
agencies.

Maintain the capability of Not Due 2011-03-04
all agencies to submit

digitally signed electronic

documents to the OFR.

Maintain the capability of Not Due 2011-03-04

Page 15/ 16 of Section300

OMB Circular No. A11 (2010)



EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

all agencies to submit
digitally signed electronic
documents to the OFR.

2013 Maintain the capability of Not Due 2011-03-04
all agencies to submit
digitally signed electronic
documents to the OFR.

Mission and Business Official Information The percentage of time monthly Time Steady 100% 2009-12-31
Results Dissemination that Public Inspection
documents are available
online at the time of
official filing

2009 100% 100% Met 2010-09-17
2010 100% 100% Met 2011-02-25
2011 100% Not Due 2011-03-04
2012 100% Not Due 2011-03-04
2013 100% Not Due 2011-03-04

* - Indicates data is redacted.
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